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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Commonwealth Office of Technology

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Project Manager:

Transportation Cabinet/Gen Admin & Support (Transp)

Purchase TRNSPORT Upgrade Multi Execution & Control Phase2010-2012*

Comments: New Project - No money spent

AgencyProject Manager:

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Execution & Control Phase2004-2006

Comments: Cost to Date: $631,508.00
Percent Complete 97%
Target Completion Date 1/20/11

Education Cabinet/Education Dept

Student Information System Multi Execution & Control Phase2006-2008

Comments: Cost to Date: $13,815,881.61
Percent Complete: 99%
Target Completion Date 12/31/10

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*

Comments: No Update Received

Education Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006

Comments: No report Received

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*

Comments: Cost to Date: $26,076,067.71
Percent Complete: 43%
Target Completion Date: 7/30/12

Finance and Administration Cabinet/Revenue
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Comprehensive Tax System - Phase I Planning Phase2006-2008*

Comments: Cost to Date: $41,812,000
Percent Complete: 46%
Target Completion Date: 12/31/14

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008

Comments: Cost to Date:$10,195,441.00
Percent Complete:46%
Target Completion Date: 2/28/12

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*

Comments: Cost to Date: $3,993,791.00
Percent Complete: 76%
Target Completion Date:12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*

Comments: Cost to Date:  $2,482,372.01 
Percent Complete: 8%
Target Completion Date: 12/31/12

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*

Comments: Cost to Date:$2,938,147.72 
Percent Complete: 28%
Target Completion Date:12/31/11

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*

Comments: Cost to Date: $11,778,659.93
Percent Complete: 56%
Target Completion Date: 7/31/12

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010

Comments: No Update given

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
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Comments: No Update given

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Planning Phase2004-2006*

Comments: No Update Given

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006*

Comments: Cost to Date: $1,986,052.57
Percent Complete: 99%
Target Completion Date: 4/1/11

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*

Comments: Cost to Date: $4,915,836.75
Percent Complete: 20%
Target Completion Date: 12/31/12

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*

Comments: Cost to Date: $7,333.94
Percent Complete: 1%
Target Completion Date: 12/31/11

TRNSPRT System Execution & Control Phase2002-2004*

Comments: Cost to Date: $246,074.42
Percent Complete: 19%         
Target Completion Date: 1/1/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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